
Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

7838           

0005 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   1 of 11

Nebraska Department of Roads Date: 11.23.2016

Contract Location:

 

Contractor:

VONTZ PAVING, INC.

2355 W HWY 6

 

 

Date Awarded: 07.05.2016

07.18.2016

08.29.2016

Date Let:

STAMFORD EAST & WEST

06.23.2016

Estimate Type: PROG

Phone:

(402)462-5341

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

HASTINGS  NE  68901-7711

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.29.2016

Date Project Completion:

Counties

FURNAS

HARLAN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

70838  000 STP-89-3(106) 089 52.23 58.82 GRAD CULV SEED BR GDRL
BIT

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

7838           

0005 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   1 of 11

Nebraska Department of Roads Date: 11.23.2016

$4,238,220.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $348,889.68 $228,399.64 $120,490.04
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $348,889.68 $228,399.64 $120,490.04
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $348,889.68 $228,399.64 $120,490.04

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$348,889.68 $228,399.64 $120,490.04

$.00 $.00 $.00

8%

% Time Comp

% Dollar Comp

34%

$4,238,220.00

11.14.2016 11.17.2016

11.17.2016

Dietz, Mark

Halstead, Kerri

Wilson, Drew

Project Manager District Engineer

Construction Engineer

11.22.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 11.22.2016   



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

7838           

0005 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   2 of 11

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      8,000.00 1.000 8,000.00

1.000 8,000.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      125.00 11.000 1,375.00

11.000 1,375.00

0.000 0.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      6.30 1,975.000 12,442.50

1,975.000 12,442.50

0.000 0.00

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1011.00      30.00 275.000 8,250.00

275.000 8,250.00

275.000 8,250.00

0.000 0.00

0005

MGALWATER
0005 

1021.10      15.00 32.000 480.00

32.000 480.00

0.000 0.00

0.000 0.00

0006

EACHREMOVE DELINEATOR UNITS
0006 

1030.00      9.90 12,219.000 120,968.10

12,219.000 120,968.10

0.000 0.00

0.000 0.00

0007

CY  EARTHWORK MEASURED IN EMBANKMENT
0007 

1041.00      0.70 8,049.000 5,634.30

8,049.000 5,634.30

0.000 0.00

0.000 0.00

0008

SY  SALVAGING AND PLACING TOPSOIL
0008 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

7838           

0005 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   2 of 11

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1102.00      15.00 70.000 1,050.00

70.000 1,050.00

0.000 0.00

0.000 0.00

0009

SY  REMOVE ASPHALT SURFACE
0009 

1133.05      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0010

EACHREMOVE RAILROAD CROSSING
0010 

4004.00      3.90 700.000 2,730.00

700.000 2,730.00

0.000 0.00

0.000 0.00

0011

LB  CAST IRON GRATE
0011 

4105.59      722.00 2.600 1,877.20

2.600 1,877.20

0.000 0.00

0.000 0.00

0012

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0012 

4155.50      2.20 152.000 334.40

152.000 334.40

0.000 0.00

0.000 0.00

0013

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0013 

7017.00      3.00 1,296.000 3,888.00

1,296.000 3,888.00

404.000 1,212.00

0.000 0.00

0014

LF  REMOVE GUARDRAIL
0014 

L006.00      300.00 14.000 4,200.00

14.000 4,200.00

0.000 0.00

0.000 0.00

0015

ACRECOVER CROP SEEDING
0015 

L019.13      1.25 11,495.000 14,368.75

11,495.000 14,368.75

0.000 0.00

0.000 0.00

0016

SY  EROSION CONTROL, CLASS 1D
0016 

L019.14      1.65 1,596.000 2,633.40

1,596.000 2,633.40

0.000 0.00

0.000 0.00

0017

SY  EROSION CONTROL, CLASS 1E
0017 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

7838           

0005 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   3 of 11

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      2.50 6,681.000 16,702.50

6,681.000 16,702.50

0.000 0.00

0.000 0.00

0018

LF  FABRIC SILT FENCE-LOW POROSITY
0018 

P070.18      24.36 250.000 6,090.00

250.000 6,090.00

0.000 0.00

0.000 0.00

0019

LF  18" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0019 

Contracted 215,524.15

Current 215,524.15

In place 9,462.00

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      6,400.00 1.000 6,400.00

1.000 6,400.00

0.000 0.00

0.000 0.00

0020

LS  MOBILIZATION
0020 

4040.00      190.00 7.000 1,330.00

7.000 1,330.00

0.000 0.00

0.000 0.00

0021

EACHREMOVE HEADWALLS FROM CULVERTS
0021 

4044.00      5,400.00 1.000 5,400.00

1.000 5,400.00

0.000 0.00

0.000 0.00

0022

EACHPREPARATION OF STRUCTURE

AT STATION 304+63

0022 

4044.01      5,400.00 1.000 5,400.00

1.000 5,400.00

0.000 0.00

0.000 0.00

0023

EACHPREPARATION OF STRUCTURE

AT STATION 331+01

0023 

4050.01      17.00 71.000 1,207.00

71.000 1,207.00

0.000 0.00

0.000 0.00

0024

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0024 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

7838           

0005 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   3 of 11

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4051.01      19.00 27.000 513.00

27.000 513.00

0.000 0.00

0.000 0.00

0025

CY  EXCAVATION FOR BOX CULVERTS
0025 

4101.06      461.00 52.950 24,409.95

52.950 24,409.95

0.000 0.00

0.000 0.00

0026

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0026 

4151.00      1.31 5,630.000 7,375.30

5,630.000 7,375.30

0.000 0.00

0.000 0.00

0027

LB  REINFORCING STEEL FOR BOX CULVERT
0027 

4360.30      550.00 1.000 550.00

1.000 550.00

0.000 0.00

0.000 0.00

0028

EACH30" METAL FLARED-END SECTION
0028 

4360.36      630.00 1.000 630.00

1.000 630.00

0.000 0.00

0.000 0.00

0029

EACH36" METAL FLARED-END SECTION
0029 

4360.42      1,200.00 1.000 1,200.00

1.000 1,200.00

0.000 0.00

0.000 0.00

0030

EACH42" METAL FLARED-END SECTION
0030 

4360.48      1,225.00 2.000 2,450.00

2.000 2,450.00

0.000 0.00

0.000 0.00

0031

EACH48" METAL FLARED-END SECTION
0031 

4390.42      970.00 1.000 970.00

1.000 970.00

0.000 0.00

0.000 0.00

0032

EACH42" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0032 

8010.03      50.00 18.580 929.00

18.580 929.00

0.000 0.00

0.000 0.00

0033

CY  CRUSHED ROCK FOR BASE COURSE
0033 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

7838           

0005 Pay Period End Date: 11.12.2016
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Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.36      67.00 8.000 536.00

8.000 536.00

0.000 0.00

0.000 0.00

0034

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0034 

P300.42      88.00 11.000 968.00

11.000 968.00

0.000 0.00

0.000 0.00

0035

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0035 

P300.48      95.00 14.000 1,330.00

14.000 1,330.00

0.000 0.00

0.000 0.00

0036

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0036 

P375.42      94.00 8.000 752.00

8.000 752.00

0.000 0.00

0.000 0.00

0037

LF  42" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0037 

P402.30      52.00 40.000 2,080.00

40.000 2,080.00

0.000 0.00

0.000 0.00

0038

LF  30" CULVERT PIPE, TYPE 3,4,5 OR 6
0038 

Contracted 64,430.25

Current 64,430.25

In place 0.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STA. 35+97.66 QUINTUPLE 12'X12' X70' REIN

0030.60      7,800.00 1.000 7,800.00

1.000 7,800.00

1.000 7,800.00

1.000 7,800.00

0039

LS  MOBILIZATION
0039 

4051.01      17.00 301.000 5,117.00

301.000 5,117.00

150.000 2,550.00

0.000 0.00

0040

CY  EXCAVATION FOR BOX CULVERTS
0040 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

7838           

0005 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   4 of 11

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4054.65      7,200.00 1.000 7,200.00

1.000 7,200.00

0.000 0.00

0.000 0.00

0041

LS  TEMPORARY SHORING
0041 

4101.06      395.00 595.280 235,135.60

595.280 235,135.60

112.180 44,311.10

112.180 44,311.10

0042

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0042 

4151.00      1.21 72,700.000 87,967.00

72,700.000 87,967.00

13,086.000 15,834.06

13,086.000 15,834.06

0043

LB  REINFORCING STEEL FOR BOX CULVERT
0043 

6040.00      8,300.00 1.000 8,300.00

1.000 8,300.00

0.500 4,150.00

0.000 0.00

0044

EACHREMOVE STRUCTURE

AT STA. 35+97.66

0044 

8010.03      50.00 122.600 6,130.00

122.600 6,130.00

0.000 0.00

0.000 0.00

0045

CY  CRUSHED ROCK FOR BASE COURSE
0045 

Contracted 357,649.60

Current 357,649.60

In place 74,645.16

This Estimate 67,945.16

GROUP 4A CULVERT AT STA. 35+97.66 QUINTUPLE 12'X12' X70' REIN

GROUP 4B CULVERT AT STA. 88+41.38 TRIPLE 12'X11'X74 ' REINFOR

0030.60      7,200.00 1.000 7,200.00

1.000 7,200.00

1.000 7,200.00

0.000 0.00

0046

LS  MOBILIZATION
0046 

4051.01      23.00 55.000 1,265.00

55.000 1,265.00

27.000 621.00

0.000 0.00

0047

CY  EXCAVATION FOR BOX CULVERTS
0047 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

7838           

0005 Pay Period End Date: 11.12.2016
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Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4054.65      7,200.00 1.000 7,200.00

1.000 7,200.00

0.000 0.00

0.000 0.00

0048

LS  TEMPORARY SHORING
0048 

4101.06      395.00 345.980 136,662.10

345.980 136,662.10

61.590 24,328.05

0.000 0.00

0049

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0049 

4151.00      1.21 51,306.000 62,080.26

51,306.000 62,080.26

9,133.000 11,050.93

0.000 0.00

0050

LB  REINFORCING STEEL FOR BOX CULVERT
0050 

6040.00      7,460.00 1.000 7,460.00

1.000 7,460.00

0.500 3,730.00

0.000 0.00

0051

EACHREMOVE STRUCTURE

AT STATION 88+41.38

0051 

8010.03      50.00 79.930 3,996.50

79.930 3,996.50

0.000 0.00

0.000 0.00

0052

CY  CRUSHED ROCK FOR BASE COURSE
0052 

P402.30      375.00 2.000 750.00

2.000 750.00

0.000 0.00

0.000 0.00

0053

LF  30" CULVERT PIPE, TYPE 3,4,5 OR 6
0053 

Contracted 226,613.86

Current 226,613.86

In place 46,929.98

This Estimate 0.00

GROUP 4B CULVERT AT STA. 88+41.38 TRIPLE 12'X11'X74 ' REINFOR

GROUP 4C CULVERT AT STA. 201+39.29 TRIPLE 10'X11'X7 0' REINFO

0030.60      7,200.00 1.000 7,200.00

1.000 7,200.00

1.000 7,200.00

0.000 0.00

0054

LS  MOBILIZATION
0054 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

7838           

0005 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   5 of 11

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4051.01      17.00 539.000 9,163.00

539.000 9,163.00

270.000 4,590.00

0.000 0.00

0055

CY  EXCAVATION FOR BOX CULVERTS
0055 

4054.65      7,200.00 1.000 7,200.00

1.000 7,200.00

0.000 0.00

0.000 0.00

0056

LS  TEMPORARY SHORING
0056 

4101.06      395.00 323.020 127,592.90

323.020 127,592.90

146.506 57,869.87

87.646 34,620.17

0057

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0057 

4151.00      1.21 41,566.000 50,294.86

41,566.000 50,294.86

18,713.600 22,643.46

11,138.600 13,477.71

0058

LB  REINFORCING STEEL FOR BOX CULVERT
0058 

6040.00      7,220.00 1.000 7,220.00

1.000 7,220.00

0.500 3,610.00

0.000 0.00

0059

EACHREMOVE STRUCTURE

AT STATION 201+39.29

0059 

8010.03      50.00 69.930 3,496.50

69.930 3,496.50

0.000 0.00

0.000 0.00

0060

CY  CRUSHED ROCK FOR BASE COURSE
0060 

Contracted 212,167.26

Current 212,167.26

In place 95,913.33

This Estimate 48,097.88

GROUP 4C CULVERT AT STA. 201+39.29 TRIPLE 10'X11'X7 0' REINFO

GROUP 5 SEEDING

0030.50      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0061

LS  MOBILIZATION
0061 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

7838           

0005 Pay Period End Date: 11.12.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.01      800.00 3.000 2,400.00

3.000 2,400.00

0.000 0.00

0.000 0.00

0062

ACRESEEDING, TYPE A
0062 

L001.02      650.00 11.000 7,150.00

11.000 7,150.00

0.000 0.00

0.000 0.00

0063

ACRESEEDING, TYPE B
0063 

L032.75      200.00 31.000 6,200.00

31.000 6,200.00

0.000 0.00

0.000 0.00

0064

TON MULCH
0064 

Contracted 17,750.00

Current 17,750.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STATION 284+12.37  2-SPAN CONTINU OUS CONCR

0030.60      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0065

LS  MOBILIZATION
0065 

6007.12      304.00 20.000 6,080.00

20.000 6,080.00

0.000 0.00

0.000 0.00

0066

SY  CONCRETE BRIDGE DECK REPAIR
0066 

6010.26      722.00 6.500 4,693.00

6.500 4,693.00

0.000 0.00

0.000 0.00

0067

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0067 

6030.00      2,600.00 1.000 2,600.00

1.000 2,600.00

0.000 0.00

0.000 0.00

0068

EACHPREPARATION OF BRIDGE AT STATION

284+12.37

0068 
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Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      2.40 1,875.000 4,500.00

1,875.000 4,500.00

0.000 0.00

0.000 0.00

0069

LB  EPOXY COATED REINFORCING STEEL
0069 

6617.25      97.00 3.000 291.00

3.000 291.00

0.000 0.00

0.000 0.00

0070

SF  CONCRETE REPAIR
0070 

Contracted 20,164.00

Current 20,164.00

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 284+12.37  2-SPAN CONTINU OUS CONCR

GROUP 7 GUARDRAIL

0030.70      1,650.00 1.000 1,650.00

1.000 1,650.00

0.000 0.00

0.000 0.00

0071

LS  MOBILIZATION
0071 

7011.20      24.25 100.000 2,425.00

100.000 2,425.00

0.000 0.00

0.000 0.00

0072

LF  W-BEAM GUARDRAIL
0072 

7015.00      26.50 320.000 8,480.00

320.000 8,480.00

0.000 0.00

0.000 0.00

0073

LF  CABLE GUARDRAIL
0073 

7020.00      2,275.00 4.000 9,100.00

4.000 9,100.00

0.000 0.00

0.000 0.00

0074

EACHBRIDGE APPROACH SECTIONS
0074 

7023.00      3,425.00 2.000 6,850.00

2.000 6,850.00

0.000 0.00

0.000 0.00

0075

EACHTERMINAL ANCHORAGE SECTIONS
0075 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

7838           

0005 Pay Period End Date: 11.12.2016
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Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,625.00 4.000 10,500.00

4.000 10,500.00

0.000 0.00

0.000 0.00

0076

EACHGUARDRAIL END TREATMENT, TYPE II
0076 

Contracted 39,005.00

Current 39,005.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 1,016.700 7,625.25

1,016.700 7,625.25

0.000 0.00

0.000 0.00

0077

STA OVERLAY BROKEN LINES
0077 

0002.60      8.00 2,033.400 16,267.20

2,033.400 16,267.20

0.000 0.00

0.000 0.00

0078

STA OVERLAY SOLID LINES
0078 

0002.76      0.11 89,000.000 9,790.00

89,000.000 9,790.00

0.000 0.00

0.000 0.00

0079

LF  PERMANENT PAVEMENT MARKING, PAINT
0079 

0030.90      195,000.00 1.000 195,000.00

1.000 195,000.00

0.000 0.00

0.000 0.00

0080

LS  MOBILIZATION
0080 

1020.03      19.00 57.000 1,083.00

57.000 1,083.00

0.000 0.00

0.000 0.00

0081

EACHDELINEATOR,  TYPE III
0081 

1020.20      36.00 18.000 648.00

18.000 648.00

0.000 0.00

0.000 0.00

0082

EACHINSTALL CHEVRONS
0082 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

7838           

0005 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   7 of 11

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2001.00      30.00 422.000 12,660.00

422.000 12,660.00

0.000 0.00

0.000 0.00

0083

CY  GRAVEL SURFACE COURSE
0083 

2009.10      150.00 14.530 2,179.50

14.530 2,179.50

0.000 0.00

0.000 0.00

0084

STA GRAVEL EMBEDMENT
0084 

2021.00      50.00 4.000 200.00

4.000 200.00

0.000 0.00

0.000 0.00

0085

EACHMAILBOX POST
0085 

6133.02      75.00 139.000 10,425.00

139.000 10,425.00

0.000 0.00

0.000 0.00

0086

SY  PREFORMED WATERPROOFING MEMBRANE,
TYPE 1

0086 

7508.16      15.00 36.000 540.00

36.000 540.00

0.000 0.00

0.000 0.00

0087

LF  12" WHITE PREFORMED PAVEMENT MARKING
0087 

7530.44      1,350.00 1.000 1,350.00

1.000 1,350.00

0.000 0.00

0.000 0.00

0088

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0088 

8022.00      163.90 299.358 49,064.78

299.358 49,064.78

0.000 0.00

0.000 0.00

0089

TON HYDRATED LIME
0089 

8022.20      1.25 21,200.000 26,500.00

21,200.000 26,500.00

0.000 0.00

0.000 0.00

0091

EACHHYDRATED LIME/WARM MIX ASPHALT
0090 

8110.50      790.00 332.620 262,769.80

332.620 262,769.80

0.000 0.00

0.000 0.00

0092

STA HYDRATED LIME SLURRY STABILIZATION
0091 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

7838           

0005 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   8 of 11

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.75      40.44 20,700.000 837,108.00

20,700.000 837,108.00

0.000 0.00

0.000 0.00

0094

TON ASPHALTIC CONCRETE, TYPE SPR
0092 

9009.00      5.00 4,936.000 24,680.00

4,936.000 24,680.00

0.000 0.00

0.000 0.00

0095

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0093 

9009.75      60.83 2,820.000 171,540.60

2,820.000 171,540.60

82.498 5,018.35

0.000 0.00

0096

SY  TEMPORARY SURFACING

8"

0094 

9009.87      52.00 821.670 42,726.84

821.670 42,726.84

0.000 0.00

0.000 0.00

0097

SY  SURFACING 8"
0095 

9010.50      70.00 500.000 35,000.00

500.000 35,000.00

0.000 0.00

0.000 0.00

0098

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0096 

9021.13      525.00 720.800 378,420.00

720.800 378,420.00

0.000 0.00

0.000 0.00

0100

TON PERFORMANCE GRADED BINDER (64-34)
0097 

9034.00      4.50 787.000 3,541.50

787.000 3,541.50

0.000 0.00

0.000 0.00

0101

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0098 

9052.15      1.60 81,491.900 130,387.04

81,491.900 130,387.04

0.000 0.00

0.000 0.00

0102

GAL EMULSIFIED ASPHALT FOR HYDRATED LIME
SLURRY STABILIZATION

0099 

9053.00      2.15 22,430.000 48,224.50

22,430.000 48,224.50

0.000 0.00

0.000 0.00

0103

GAL TACK COAT
0100 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.20      2.50 10,717.755 26,794.39

10,717.755 26,794.39

0.000 0.00

0.000 0.00

0104

GAL FOG SEAL
0101 

9111.00      30.00 178.214 5,346.42

178.214 5,346.42

0.000 0.00

0.000 0.00

0105

MGALWATER
0102 

9170.00      87.50 698.620 61,129.25

698.620 61,129.25

0.000 0.00

0.000 0.00

0106

STA EARTH SHOULDER CONSTRUCTION
0103 

9173.15      75.00 683.800 51,285.00

683.800 51,285.00

0.000 0.00

0.000 0.00

0107

STA TRENCHED WIDENING
0104 

9173.20      5.50 902.222 4,962.22

902.222 4,962.22

0.000 0.00

0.000 0.00

0108

SY  SUBGRADE PREPARATION
0105 

9179.23      850.00 18.908 16,071.80

18.908 16,071.80

0.000 0.00

0.000 0.00

0109

STA COLD MILLING, CLASS 3
0106 

9179.35      5.00 3,080.000 15,400.00

3,080.000 15,400.00

0.000 0.00

0.000 0.00

0110

SY  COLD MILLING, CLASS 5
0107 

9179.72      85.00 102.000 8,670.00

102.000 8,670.00

0.000 0.00

0.000 0.00

0111

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0108 

9185.85      9.00 695.800 6,262.20

695.800 6,262.20

0.000 0.00

0.000 0.00

0112

STA RUMBLE STRIPS, ASPHALT 8"
0109 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9188.50      30.00 778.000 23,340.00

778.000 23,340.00

0.000 0.00

0.000 0.00

0113

SY  SURFACING UNDER GUARDRAIL
0110 

9300.38      1.00 36,040.000 36,040.00

36,040.000 36,040.00

0.000 0.00

0.000 0.00

0115

EACHRAP INCENTIVE PAYMENT
0111 

9300.52      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0116

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0112 

8022.15      1.25 3,000.000 3,750.00

3,000.000 3,750.00

0.000 0.00

0.000 0.00

0090

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0113 

9002.10      40.44 3,000.000 121,320.00

3,000.000 121,320.00

0.000 0.00

0.000 0.00

0093

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0114 

9020.95      525.00 102.000 53,550.00

102.000 53,550.00

0.000 0.00

0.000 0.00

0099

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0115 

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

0.000 0.00

0.000 0.00

0114

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0116 

Contracted 2,710,252.28

Current 2,710,252.28

In place 5,018.35

This Estimate 0.00

GROUP 9 BITUMINOUS

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 8,580.000 4,290.00

8,580.000 4,290.00

2,601.000 1,300.50

860.000 430.00

0117

BDAYBARRICADE, TYPE II
0117 

0001.10      3.00 2,948.000 8,844.00

2,948.000 8,844.00

1,941.000 5,823.00

580.000 1,740.00

0118

BDAYBARRICADE, TYPE III
0118 

0001.75      5.00 938.000 4,690.00

938.000 4,690.00

0.000 0.00

0.000 0.00

0119

EACHTEMPORARY SIGN DAY
0119 

0001.90      0.69 22,990.000 15,863.10

22,990.000 15,863.10

10,854.000 7,489.26

3,300.000 2,277.00

0120

EACHSIGN DAY
0120 

0001.99      1.00 280.000 280.00

280.000 280.00

0.000 0.00

0.000 0.00

0121

EACHCONTRACTOR FURNISHED SIGN DAY
0121 

0002.28      0.36 18,800.000 6,768.00

18,800.000 6,768.00

0.000 0.00

0.000 0.00

0122

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0122 

0002.30      0.39 4,000.000 1,560.00

4,000.000 1,560.00

3,121.000 1,217.19

0.000 0.00

0123

LF  PAVEMENT MARKING REMOVAL
0123 

0002.44      0.37 19,800.000 7,326.00

19,800.000 7,326.00

8,444.000 3,124.28

0.000 0.00

0124

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0124 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.47      0.10 19,800.000 1,980.00

19,800.000 1,980.00

3,610.000 361.00

0.000 0.00

0125

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0125 

0003.10      375.00 114.000 42,750.00

114.000 42,750.00

0.000 0.00

0.000 0.00

0126

DAY FLAGGING
0126 

0003.20      475.00 32.000 15,200.00

32.000 15,200.00

0.000 0.00

0.000 0.00

0127

DAY FURNISHING AND OPERATING PILOT VEHICLE
0127 

0003.50      27.50 3,575.000 98,312.50

3,575.000 98,312.50

1,134.750 31,205.63

0.000 0.00

0128

LF  CONCRETE PROTECTION BARRIER
0128 

0003.56      7.50 2,050.000 15,375.00

2,050.000 15,375.00

0.000 0.00

0.000 0.00

0129

LF  RELOCATE CONCRETE PROTECTION BARRIER
0129 

0003.70      450.00 16.000 7,200.00

16.000 7,200.00

12.000 5,400.00

0.000 0.00

0130

EACHTEMPORARY RUMBLE STRIP
0130 

0003.74      12,000.00 4.000 48,000.00

4.000 48,000.00

3.000 36,000.00

0.000 0.00

0131

EACHTEMPORARY TRAFFIC SIGNAL
0131 

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

0.000 0.00

0.000 0.00

0132

HOURTRAINING
0132 

0030.00      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0133

LS  MOBILIZATION
0133 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      65.00 140.000 9,100.00

140.000 9,100.00

0.000 0.00

0.000 0.00

0134

HOURRENTAL OF LOADER, FULLY OPERATED
0134 

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0135

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0135 

9110.03      65.00 140.000 9,100.00

140.000 9,100.00

0.000 0.00

0.000 0.00

0136

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0136 

9110.07      125.00 140.000 17,500.00

140.000 17,500.00

0.000 0.00

0.000 0.00

0137

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0137 

9110.27      100.00 90.000 9,000.00

90.000 9,000.00

0.000 0.00

0.000 0.00

0138

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0138 

L022.75      3.25 1,500.000 4,875.00

1,500.000 4,875.00

0.000 0.00

0.000 0.00

0139

LF  TEMPORARY SILT CHECK
0139 

L022.90      3.95 2,000.000 7,900.00

2,000.000 7,900.00

0.000 0.00

0.000 0.00

0140

LF  TEMPORARY SILT FENCE
0140 

L860.24      100.00 15.000 1,500.00

15.000 1,500.00

0.000 0.00

0.000 0.00

0141

EACHSTORM EVENT RESTORATION - INCENTIVE
0141 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0142

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0142 

Contracted 374,663.60

Current 374,663.60

In place 116,920.86

This Estimate 4,447.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,238,220.00

Current 4,238,220.00

In place 348,889.68

This Estimate 120,490.04


